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Overview

1. Review: PMC Invoice

2. Status: Systemwide Tasks

3. Status : SH 365 Project

4. Status: IBTC Project

5. Status : OW/OS Corridor

6. Status: Constr. Cost Trends

07/08/2015
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PMC Invoice Overview 
(Active WAõs: 05/2015 Invoice)

07/08/2015

Á Completed WAôs: WA 10 for IBTC ROW Strip Map; WA 11 for IBTC Low Level Flight; WA 12 for TRZ No. 2 / HCAD Tax Database 
Update; WA 13 for IBTC Environmental Assessment (Regional Toll Analysis); WA 14 SH365/IBTC Inv. Grd . T&R; WA 15 for 
TIGER Grant; WA 17 Traffic Projections for Warrant Studies SH365+IBTC; WA 18 for IBTC SUE. 

Task (Current Billing)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-10/31/14

WA9 - WA18

3/1/14 - 6/30/18

Program  Management Consultant 170,502$                     -$                              170,502$                     

Project & Systemwide Mgt 170,502$                      -$                              170,502$                      

Construction Mgt -$                              -$                              -$                              

General Engineering Consultant 

(Tasks on Behalf of the Agency)
-$                              -$                              -$                              

Analyzing Documentation -$                              -$                              -$                              

Building Agency -$                              -$                              -$                              

Strategic Planning -$                              -$                              -$                              

Public Outreach -$                              -$                              -$                              

Advance Planning -$                              -$                              -$                              

Total for All Tasks: 170,502$                    -$                             170,502$                    

Firm (Current Billing)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-10/31/14

WA9 - WA18

3/1/14 - 6/30/18

Dannenbaum Eng Corp. 160,502$                 -$                        160,502$                 

Direct Labor: Pathfinder 10,000$                   -$                        10,000$                   

Direct Labor: George Ramon -$                        -$                        

Sub: Aranda and Assoc. (DBE) -$                        -$                        -$                        

Sub: Blanton & Assoc. (DBE) -$                        -$                        -$                        

Sub: C&M Associates (DBE) -$                        -$                        -$                        

Sub: RODS SUE (DBE) -$                        -$                        -$                        

Sub: UNINTECH (DBE) -$                        -$                        -$                        

Sub: CSE (DBE) -$                        -$                        -$                        

Total for All Firms: 170,502$                     -$                              170,502$                     
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PMC Invoice Overview 
(Active WAõs: Earned to Date)

07/08/2015

Á Completed WAôs: WA 10 for IBTC ROW Strip Map; WA 11 for IBTC Low Level Flight; WA 12 for TRZ No. 2 / HCAD Tax Database 
Update; WA 13 for IBTC Environmental Assessment (Regional Toll Analysis); WA 14 SH365/IBTC Inv. Grd . T&R; WA 15 for 
TIGER Grant; WA 17 Traffic Projections for Warrant Studies SH365+IBTC; WA 18 for IBTC SUE. 

Task (Earned to Date)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-10/31/14

WA9 - WA18

3/1/14 - 6/30/18

Program  Management Consultant 3,984,219$                 -$                              3,984,219$                 

Project & Systemwide Mgt 3,984,219$                  -$                              3,984,219$                  

Construction Mgt -$                              -$                              -$                              

General Engineering Consultant 

(Tasks on Behalf of the Agency)
-$                              137,094$                     137,094$                     

Analyzing Documentation -$                              -$                              -$                              

Building Agency -$                              -$                              -$                              

Strategic Planning -$                              -$                              -$                              

Public Outreach -$                              -$                              -$                              

Advance Planning -$                              137,094$                      137,094$                      

Total for All Tasks: 3,984,219$                 137,094$                    4,121,313$                 

Firm (Earned to Date)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-10/31/14

WA9 - WA18

3/1/14 - 6/30/18

Dannenbaum Eng Corp. 2,978,699$              -$                        2,978,699$              

Direct Labor: Pathfinder 170,000$                 -$                        170,000$                 

Direct Labor: George Ramon 179,400$                 -$                        179,400$                 

Sub: Aranda and Assoc. (DBE) 416,920$                 -$                        416,920$                 

Sub: Blanton & Assoc. (DBE) 219,200$                 -$                        219,200$                 

Sub: C&M Associates (DBE) -$                        -$                        -$                        

Sub: RODS SUE (DBE) -$                        -$                        -$                        

Sub: UNINTECH (DBE) 20,000$                   -$                        20,000$                   

Sub: CSE (DBE) -$                        137,094$                 137,094$                 

Total for All Firms: 3,984,219$                 137,094$                     4,121,313$                 
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Systemwide Tasks

ÁPMC WA 9: Managed/met/reviewed all 
development efforts done by other HCRMA 
consultants for SH 365 and IBTC.  

ÁProvided support to Staff for landowner 
coordination, meetings with stakeholders 
(TxDOT, DID, and AEP), in addition to Staff 
support for ROW document preparation, contract 
document support, and document control. 

ÁPMC WA 16: Offsite Hydrologic Studies are 85% 
complete by Civil Systems Engineers ( Deren Li) 
for eventual use on HCDD#1 Outfall 
Improvements
ïPending final onsite routing analyses (reviews provided by PMC H&H 

Staff) from section engineers in order to finalize overall study.

07/08/2015
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Project Overview
for SH 365

07/08/2015

SH 365 Segs. 1 , 2, and 3: from FM 
1016/Conway Ave to US 281 including BSIF 
Connector and Overpass at Mil. Hwy.


