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Overview

1. Review: PMC Invoice

2. Status: Systemwide Tasks

3. Status : SH 365 Project

4. Status: IBTC Project

5. Status : OW/OS Corridor

6. Status: Constr. Cost Trends
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PMC Invoice Overview 
(Active WAõs: 09/2015 Invoice)

09/08/2015

Á Recently completed WAôs: WA 19 for T&R on Addl. VE Options. 

Task (Current Billing)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-10/31/14

WA9 - WA19

3/1/14 - 6/30/18

Program  Management Consultant 187,870$                      -$                               187,870$                      

Project & Systemwide Mgt 187,870$                      -$                               187,870$                      

Construction Mgt -$                               -$                               -$                               

General Engineering Consultant 

(Tasks on Behalf of the Agency)
-$                               -$                               -$                               

Analyzing Documentation -$                               -$                               -$                               

Building Agency -$                               -$                               -$                               

Strategic Planning -$                               -$                               -$                               

Public Outreach -$                               -$                               -$                               

Advance Planning -$                               -$                               -$                               

Total for All Tasks: 187,870$                     -$                              187,870$                     

Firm (Current Billing)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-10/31/14

WA9 - WA19

3/1/14 - 6/30/18

Dannenbaum Eng Corp. 174,150$                 -$                        174,150$                 

Direct Labor: Pathfinder 10,000$                   -$                        10,000$                   

Direct Labor: George Ramon -$                        -$                        -$                        

Sub: Aranda and Assoc. (DBE) 3,720$                    -$                        3,720$                    

Sub: Blanton & Assoc. (DBE) -$                        -$                        -$                        

Sub: C&M Associates (DBE) -$                        -$                        -$                        

Sub: RODS SUE (DBE) -$                        -$                        -$                        

Sub: UNINTECH (DBE) -$                        -$                        -$                        

Sub: CSE (DBE) -$                        -$                        -$                        

Total for All Firms: 187,870$                      -$                               187,870$                      
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PMC Invoice Overview 
(Active WAõs: Earned to Date)

09/08/2015

Á Recently completed WAôs: WA 19 for T&R on Addl. VE Options. 

Task (Earned to Date)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-10/31/14

WA9 - WA19

3/1/14 - 6/30/18

Program  Management Consultant 4,335,800$                  -$                               4,335,800$                  

Project & Systemwide Mgt 4,335,800$                  -$                               4,335,800$                  

Construction Mgt -$                               -$                               -$                               

General Engineering Consultant 

(Tasks on Behalf of the Agency)
-$                               137,094$                      137,094$                      

Analyzing Documentation -$                               -$                               -$                               

Building Agency -$                               -$                               -$                               

Strategic Planning -$                               -$                               -$                               

Public Outreach -$                               -$                               -$                               

Advance Planning -$                               137,094$                      137,094$                      

Total for All Tasks: 4,335,800$                 137,094$                     4,472,894$                 

Firm (Earned to Date)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-10/31/14

WA9 - WA19

3/1/14 - 6/30/18

Dannenbaum Eng Corp. 3,322,840$              -$                        3,322,840$              

Direct Labor: Pathfinder 190,000$                 -$                        190,000$                 

Direct Labor: George Ramon 179,400$                 -$                        179,400$                 

Sub: Aranda and Assoc. (DBE) 424,360$                 -$                        424,360$                 

Sub: Blanton & Assoc. (DBE) 219,200$                 -$                        219,200$                 

Sub: C&M Associates (DBE) -$                        -$                        -$                        

Sub: RODS SUE (DBE) -$                        -$                        -$                        

Sub: UNINTECH (DBE) -$                        -$                        

Sub: CSE (DBE) -$                        137,094$                 137,094$                 

Total for All Firms: 4,335,800$                  137,094$                      4,472,894$                  
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Systemwide Tasks

ÁPMC WA 9

ïManaged/met/reviewed all development efforts done by 
other HCRMA consultants for SH 365 and IBTC.  

ïProvided support to Staff for landowner coordination, 
meetings with stakeholders (TxDOT, DID, and AEP), in 
addition to Staff support for ROW document preparation, 
contract document support, and document control. 

ïConstruction Management tasks include Bid Phase ramp 
up for US 281 / BSIF Letting.

09/08/2015
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Systemwide Tasks

ÁPMC WA 9 Cont.
ïRepresented HCRMA at HCMPO Technical Advisory Committee 

workshop for Prop 1 funding and presented letter from HCRMA 
requesting Category 7 funding freed up by Prop 1 funded 
projects for ROW/Utilities on SH 365 Seg. 4. 

ÁPMC WA 16
ïOffsite Hydrologic Studies are 85% complete by Civil Systems 

Engineers (Deren Li) for eventual use on HCDD#1 Outfall 
Improvements. 
ïPending final onsite routing analyses (reviews provided by PMC 

H&H Staff) from section engineers in order to finalize overall 
study.

ÁPMC WA 19
ïC&M conducted a check on T&R projections based on possible 

VE scenarios and are 100% complete. 

09/08/2015
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Project Overview
for SH 365

09/08/2015

SH 365 Segs. 1 , 2, and 3: from FM 
1016/Conway Ave to US 281 including BSIF 
Connector and Overpass at Mil. Hwy.
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Project Schedule
for SH 365

09/08/2015

2015 2016

Env. Clearance (FONSI)

Final Design (Complete)

ROW Acquisition (Complete)

Utility Relocation

Bid Phase Starts

Construction Starts

2015 2016

Env. Clearance (FONSI)

Final Design

ROW Acquisition Phase

Utility Relocation

Bid Phase Starts

Construction Starts

CONSTRUCTION FOR SH 365 PHASE I: FROM 01/01/2016 TO 08/31/2017

May Jun Jul AugSepOctJanFebMar Apr NovDec
WORK TASK

SH 365 / US 281 Improvements - Phase I (Segment 3)

(US 281 / Mil. Hwy. from SP600 / Cage Blvd. to FM 2557 / Stewart Rd and the BSIF Connector)

JanFebMar Apr May Jun Jul AugSepOct NovDec

SH 365 - Phase II (Segments 1 & 2)

(FM 396 / Anzalduas Hwy. to US 281 / Military Hwy)

WORK TASK
JanFebMar Apr May Jun Jul AugSepOct Nov Oct NovDec

CONSTRUCTION FOR SH 365 PHASE II: FROM 07/01/2016 TO 12/31/2018

May Jun Jul AugSepDec JanFebMar Apr
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SH 365 Project Status

09/08/2015

ÁDesign
ïPS&E on SH 365 Segment 3 (US 281/BSIF) is 100% complete.

ïPS&E on SH 365 Segments 1 and 2 are 90% complete.

ïAll requested subsurface utility exposures are 100% complete.

ïGeo-technical for SH 365 Segment 3 (US 281) is 100% 
complete. 

ïGeo-technical for SH 365 Segments 1 and 2 are 100% 
complete.

ïOnsite Hydrologic Studies for SH 365 Segments 1, 2, and 3 are 
100% complete.
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SH 365 Project Status

09/08/2015

ÁEnvironmental
ïTxDOT ENV has rendered a Finding of No Significant Impact (FONSI) 

for SH 365 Project:
ÁTxDOT Issued FONSI  on 7/3/15
ÁLetter of Authority for US 281 received 7/31/15

ÁROW Mapping / Acquisition
ïMapping complete (Segments 1 ς4) 
ïAcquisition complete on Segment 3
ïROW Maps and Parcels for Segments 1 & 2 delivered to ROW team. 

Appraisals forthcoming, as well as updated title commitments and 
ROW agent preparation.  Offers went out to landowners from US 281 
to Jackson Rd. (majority of Segment 1)

ïUtility relocations on Segment 3 ongoing
ïUtility kickoff meetings conducted on Segments 1 & 2 ςfollow up 

monthly meetings scheduled in order to acquire redline or additional 
data from those potentially in conflict
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SH 365 Project Status

09/08/2015

ÁUS 281 / BSIF Connector Bid Proposal ï
for Sept 2015 Letting Status
ïLetter of Authority for US 281/BSIF received 7/31/15.

ïFirst Bid advertisement published on 8/2/2015 as well as www.hcrma.net. 

ïConducted a Mandatory Pre-Bid Meeting (1:30P) and DBE Conference 
(3:30P) at McAllen Convention Center (8/14/15).

ï Issued Addendum #1 to extend bid opening until 9/30/15.

ïAccepting bids until 3:00P at HCRMA Offices, 118 S. Cage Blvd, 4th Floor 
Pharr, Texas 78577, 4th Floor, (9/30/15). 

ïOpening bids at 3:05P at City of Pharr City Commission Chambers, 118 S. 
Cage Blvd, 2nd Floor Pharr, Texas 78577 (9/30/15). 
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Project Overview
for IBTC

09/08/2015

IBTC Segs. 1 ς3: from the Interchange w/ 
SH 365 at FM 3072 / Dicker Rd to I-2 and to 
FM 493
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2015 2016 2017

Environmental

Final Plans

ROW Acquisition

Utility Relocation

Bid Phase Starts

Construction Starts

AugSepOct DecJanFebMar Apr May Jun Jul AugSepOct Nov

IBTC - Segments 1-3

(From Dicker Rd. Interchange to end of the Floodway North to I-2 &  from Valleyview Interchange to FM 493)

CONSTRUCTION FROM 06/2017 TO 11/2019

NovDecFebMar Apr May Jun JulSepOct NovDec Jan
WORK TASK

Project Schedule
for IBTC

09/08/2015

2015 2016 2017

Environmental

Final Plans

ROW Acquisition

Utility Relocation

Bid Phase Starts

Construction Starts

AugSepOct DecJanFebMar Apr May Jun Jul AugSepOct Nov

IBTC - Segments 1-3

(From Dicker Rd. Interchange to end of the Floodway North to I-2 &  from Valleyview Interchange to FM 493)

CONSTRUCTION FROM 06/2017 TO 11/2019

NovDecFebMar Apr May Jun JulSepOct NovDec Jan
WORK TASK
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IBTC Project Status

ÁDesign
ïPS&E for IBTC Segments 1 - 3 are 40 to 60% complete.

ïGeo-technical borehole efforts are on pause for IBTC 
Segments 1-3.

ïOnsite Hydrologic Studies for IBTC have been reviewed and 
are being finalized. 

ïSubsurface Utility Exposures are 100% complete.

ÁEnvironmental
ïNEPA document and fieldwork stopped 2/17/15 per stop 

work order issued by HCRMA pending further project 
development discussions with TxDOT. 

09/08/2015
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IBTC Project Status

ÁROW Mapping
ïStrip map for complete IBTC project is complete for the entire 

project. 

ÁROW Acquisition
ïAll parcels north of Donna Reservoirs have been submitted to 

the ROW Acquisition Team. 

ïEarly acquisition is nearing completion for the AEP/ETT local 
project ROW for the transmission line.

ïPMC assisted in coordinating master easement parcels 
prepared by RGEC and QHA for use in negotiation easement 
transfer to ETT-AEP. PMC also prepared final cost to be used in 
those negotiations and are assisting with utility relocation 
ŀƭƻƴƎ ǘƘŀǘ ŎƻǊǊƛŘƻǊ ōŀǎŜŘ ƻƴ !9tΩǎ ƎǳƛŘŀƴŎŜκǊŜǉǳƛǊŜƳŜƴǘǎΦ 

09/08/2015
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Project Overview for 
Overweight/Oversize Corridor Permits

09/08/2015
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Overweight/Oversize Corridor 
Permits Report

09/08/2015

From 01/01/2015 ï09/04/2015

ÁTotal Permits Issued : 9491

ÁTotal Amount Collected: $ 777,769.60

ïConvenience Fees (credit card): $18,489.60

ïTotal Permit Fees: $759,280.00
ÁPro Miles Fees: $28,473.00

ÁTXDOT Total: $645,388.00

ÁHCRMA Total: $85,419.00
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Costs Increased +2.0% 
from 2014-2015 and 

+2.0% from Sept 2014.

Source: McGraw Hill Construction ENR

Construction Cost Index

09/08/2015
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Construction Cost Trends: 
Asphalt Paving Prices

1. The 20 -city average price for liquid 
asphalt has changed in 2015:

a. -0.2% Jan

b. -0.8% Feb

c. -0.4% Mar

d. -1.4% Apr

e. -2.3% May

f. -0.3% June

g. +0.3% July

h. +0.4% Aug

i. +0.3% Sept

09/08/2015

Source: McGraw Hill Construction ENR


