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Overview

1. Review: PMC Invoice

2. Status: Systemwide Tasks

3. Status : SH 365 Project

4. Status: IBTC Project

5. Status : OW/OS Corridor

6. Status: Constr. Cost Trends

09/07/2016
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PMC Invoice Overview 
(Active WAõs: 09/2016 Invoice)

09/07/2016

Task (Current Billing)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-01/31/16

WA 20

12/17/15-03/30/16

WA9 - WA20

3/1/14 - 6/30/18

Program  Management Consultant 196,488$                      -$                               -$                               196,488$                      

Project & Systemwide Mgt 158,236$                      -$                               -$                               158,236$                      

Construction Mgt 38,252$                        -$                               -$                               38,252$                        

General Engineering Consultant 

(Tasks on Behalf of the Agency)
-$                               -$                               10,076$                        10,076$                        

Analyzing Documentation -$                               -$                               -$                               -$                               

Building Agency -$                               -$                               -$                               -$                               

Strategic Planning -$                               -$                               10,076$                        10,076$                        

Public Outreach -$                               -$                               -$                               -$                               

Advance Planning -$                               -$                               -$                               -$                               

Total for All Tasks: 196,488$                     -$                              10,076$                       206,564$                     

Firm (Current Billing)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-01/31/16

WA 20

12/17/15-03/30/16

WA9 - WA20

3/1/14 - 6/30/18

Dannenbaum Eng Corp. 186,488$                 -$                        -$                        186,488$                 

Direct Labor: Pathfinder 10,000$                   -$                        -$                        10,000$                   

Direct Labor: George Ramon -$                        -$                        -$                        -$                        

Sub: Aranda and Assoc. (DBE) -$                        -$                        -$                        -$                        

Sub: Blanton & Assoc. (DBE) -$                        -$                        -$                        -$                        

Sub: C&M Associates (DBE) -$                        -$                        10,076$                   10,076$                   

Sub: RODS SUE (DBE) -$                        -$                        -$                        -$                        

Sub: UNINTECH (DBE) -$                        -$                        -$                        -$                        

Sub: CSE (DBE) -$                        -$                        -$                        -$                        

Total for All Firms: 196,488$                      -$                               10,076$                        206,564$                      
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PMC Invoice Overview 
(Active WAõs: Earned to Date)

09/07/2016

Task (Earned to Date)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-01/31/16

WA 20

12/17/15-03/30/16

WA9 - WA20

3/1/14 - 6/30/18

Program  Management Consultant 6,403,914$                  -$                               -$                               6,403,914$                  

Project & Systemwide Mgt 6,217,927$                  -$                               -$                               6,217,927$                  

Construction Mgt 185,986$                      -$                               -$                               185,986$                      

General Engineering Consultant 

(Tasks on Behalf of the Agency)
-$                               193,327$                      273,051$                      466,377$                      

Analyzing Documentation -$                               -$                               -$                               -$                               

Building Agency -$                               -$                               -$                               -$                               

Strategic Planning -$                               -$                               273,051$                      273,051$                      

Public Outreach -$                               -$                               -$                               -$                               

Advance Planning -$                               193,327$                      -$                               193,327$                      

Total for All Tasks: 6,403,914$                 193,327$                     273,051$                     6,870,291$                 

Firm (Earned to Date)
WA 9

3/1/14 - 6/30/18

WA 16

5/28/14-01/31/16

WA 20

12/17/15-03/30/16

WA9 - WA20

3/1/14 - 6/30/18

Dannenbaum Eng Corp. 5,269,794$              -$                        -$                        5,269,794$              

Direct Labor: Pathfinder 300,000$                 -$                        -$                        300,000$                 

Direct Labor: George Ramon 179,400$                 -$                        -$                        179,400$                 

Sub: Aranda and Assoc. (DBE) 435,520$                 -$                        -$                        435,520$                 

Sub: Blanton & Assoc. (DBE) 219,200$                 -$                        -$                        219,200$                 

Sub: C&M Associates (DBE) -$                        -$                        273,051$                 273,051$                 

Sub: RODS SUE (DBE) -$                        -$                        -$                        -$                        

Sub: UNINTECH (DBE) -$                        -$                        -$                        

Sub: CSE (DBE) -$                        193,327$                 -$                        193,327$                 

Total for All Firms: 6,403,914$                  193,327$                      273,051$                      6,870,291$                  
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Systemwide Tasks

ÁPMC WA 9
ïManaged/met/reviewed all development efforts done by other 

HCRMA consultants for SH 365 and IBTC.  

ïProvided support to Staff for landowner coordination, 
meetings with stakeholders, in addition to Staff support for 
ROW document preparation, contract document support, and 
document control. 

ïConstruction Management tasks include
ÁUS 281 / BSIF construction and document control systems 

created (Appia and ProjectWise) for coordination with the 
Contractor and TxDOT. 

ÁManaging RFI, submittals, shop drawing reviews, and supporting 
logging of testing and inspection in coordination with HCRMA 
Construction Engineer and Records Keeper (including SW3P 
inspections, etc.).

09/07/2016
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Systemwide Tasks

ÁPMC WA 9 Cont.

ïContinued to provide support to reviews/input for the365 
TOLL PDA. 

ïMerging PS&E sets from L&G and S&B into one cohesive 
plan set.

ÁPMC WA 16

ïOffsite Hydrologic Studies are 99% complete by Civil 
Systems Engineers (Deren Li) for eventual use on HCDD#1 
Outfall Improvements. 

ïContinued follow-up with HCDD#1 for SH 365 Seg 1 & 2 
Outfall Development. 

09/07/2016
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Project Overview
for SH 365

09/07/2016

SH 365 Segs. 1 , 2, and 3: from FM 
1016/Conway Ave to US 281 including BSIF 
Connector and Overpass at Mil. Hwy.


