

HCRMA Board of Directors

S. David Deanda, Jr., Chairman
Ezequiel Reyna, Jr., Vice-Chairman
Juan Carlos Del Angel, Secretary/Treasurer
Gabriel Kamel, Director
Francisco "Frank" Pardo, Director
Sergio Saenz, Director
Michael J. Williamson, Director

HCRMA Administrative Staff

Pilar Rodriguez, PE, Executive Director
Ramon Navarro IV, PE, CFM, Chief Constr. Eng.
Celia Gaona, CIA, Chief Auditor/Compliance Ofcr.
Jose Castillo, Chief Financial Ofcr.

General Engineering Consultant
HDR ENGINEERING, INC.

Overview

- ❑ 365 TOLL Project Overview
 - + Granjeno Wetland Mitigation Project
- ❑ Segment 4 / Section A West Plan
- ❑ Overweight Permit Summary


MISSION STATEMENT:

To provide our customers with a rapid and reliable alternative for the safe and efficient movement of people, goods, and services.




HCRMA STRATEGIC PLAN

DEVELOP THE
INFRASTRUCTURE TO
SERVE A POPULATION
OF APPROXIMATELY
800,000 RESIDENTS
AND
5 INTERNATIONAL
PORTS OF ENTRY




- Project**
-  0010 IBTC
 -  0030 365 TOLL
 -  0040 Section A West
 -  0050 US 83 Relief Route
 -  0060 Section C
 -  0070 SH 68
 - FM1925 SH 68 to US 77**
 -  PH1 FM 491 to US 77
 -  PH2 SH 68 to FM 491


SCALE: 1 inch = 4 miles



AUTHOR: Eric Davila, PE, PMP, CFM
DATE: 4/10/2019

2019-2023 Strategic Priorities





MAJOR MILESTONES:
 NEPA CLEARANCE
 07/03/2015

100% ROW ACQUIRED


PH 1: 365 SEG. 3
 LET: 08/2015
COMPLETED

PH 2: 365 TOLL
SEGS. 1 & 2
LET: 11/2021
 OPEN: 01/2026

[SEGS. 1 & 2] LIMITS FROM 0.8 MI. W. FM 396 / ANZ. HWY.
 TO US 281 / BSIF CONNECTOR [365 SEG. 3 COMPLETED]
 [SEG. 4 FUTURE] LIMITS FROM FM 16 / CONWAY
 TO 0.8 MI. W. FM 396 / ANZALDUAS HIGHWAY



GRANJENO WETLAND MITIGATION SITE



LETTING:

PROJECT DETAILS:

The HCRMA Granjeno Wetland Mitigation Site project is for the restoration of 23.88 acres of land, including approximately 17 acres planned specifically for wetland restoration. The project consists of grading and compaction of approximately 19 acres to establish a wetland which includes the placement of a clay liner and plant root zone soil strata. It also includes berm grading and compaction of approximately 6 acres of upland area. The project includes construction of an access driveway and road including maintenance and brush clearing/trimming. The project includes construction of a groundwater well with controls, approximately 3,000 linear feet of pvc distribution pipe, associated equipment, and a security fence.

- (MANDATORY) In-person or Virtual Attendance Option.

Pre-Bid Meeting: Tuesday, February 20, 2024, 2 P.M. C.S.T.

- All inquiries submitted by 3:00PM CST on Friday, March 8, 2024. Inquiries beyond this date were not responded to.

Electronic bids via CivCast received until 3:00 P.M. C.S.T., Wednesday, March 13, 2024.

Bid opening date & time: Wednesday, March 13, 2024, Opening 3:05 P.M. C.S.T.

- 3.26.24 Sole bid: MitRes Services, LLC , Board directive to implement cost saving measures

HCRMA \ HDR discussions on options and efficiencies to bring project back within budget



Thursday, September 14, 2023

Lenguaje ▼

Specialized Overweight Permits

Hidalgo County allows shippers to securely order specialized overweight permits online. The permits cover travel over the Hidalgo County roads listed below for vehicles weighing no more than the Mexican Legal Weight Limit or 125,000 lbs. For a more detailed explanation, see below.

Permit Information

The Hidalgo County Regional Mobility Authority (HCRMA) administers the overweight permit corridor system for the Hidalgo County. Overweight permits issued through the HCRMA are only valid for destinations originating from the following points of entry:


- Anzalduas Bridge
- Pharr-Reynosa Bridge
- Donna-Rio Bravo Bridge
- Progreso Bridge

Or for movement on the following roads:

- (1) U.S. Highway 281 between its intersection with Pharr-Reynosa International Bridge and its intersection with State Highway 336.
- (2) State Highway 336 between its intersection with U.S. Highway 281 and its intersection with Farm-to-Market Road 1016.
- (3) Farm-to-Market Road 1016 between its intersection with State Highway 336 and its intersection with Trinity Road.
- (4) Trinity Road between its intersection with Farm-to-Market Road 1016 and its intersection with Farm-to-Market Road 396.
- (5) Farm-to-Market Road 396 between its intersection with Trinity Road and its intersection with the Anzalduas International Bridge.
- (6) Farm-to-Market Road 2061 between its intersection with Farm-to-Market Road 3072 and its intersection with U.S. Highway 281.
- (7) U.S. Highway 281 between its intersection with the Pharr-Reynosa International Bridge and its intersection with Spur 29.
- (8) Spur 29 between its intersection with U.S. Highway 281 and its intersection with Doffin Canal Road.
- (9) Doffin Canal Road between its intersection with the Pharr-Reynosa International Bridge and its intersection with Spur 29.
- (10) FM 2557 (Stewart Road) from US 281/Military Highway to Interstate 2 (US 83).
- (11) FM 3072 (Dicker Road) from Veterans Boulevard ('I' Road) to Cesar Chavez Road.
- (12) Route 12: US 281 (Cage Boulevard) from US 281/Military Highway to Anaya Road.
- (13) US 281/Military Highway from Spur 29 to FM 1015.
- (14) Farm to Market 1015 - Progreso International Bridge to Mile 9 North.
- (15) US 83 Business - Farm to Market 1015 to South Bridge Avenue.

The gross weight of cargo and equipment shall not exceed the allowable permissible axle load, the Mexican Legal Weight Limit or 125,000 lbs, whichever is less, and the dimensions of the load and vehicle shall not exceed 12' wide, 15'6" high, or 110' long.

OVERWEIGHT / OVERSIZE CORRIDOR SEGMENTS



▶ ACCUMULATED OVERWEIGHT REPORT:

January 14, 2014 - March 31, 2024

Total Permits Issued:	333,215
Total Amount Collected:	\$ 58,628,494
■ Convenience Fees:	\$ 1,149,294
■ Total Permit Fees:	\$ 57,479,200
-Pro Miles:	\$ 999,645
-TxDOT:	\$ 48,857,320
-HCRMA	\$ 7,622,235

*Effective November 13, 2017, permit fee increased from \$80 to \$200


▶ OVERWEIGHT REPORT FOR 2024:

January 1, 2024- March 31, 2024

Total Permits Issued:	18,508
Total Amount Collected:	\$ 3,783,932
■ Convenience Fees:	\$ 82,332
■ Total Permit Fees:	\$ 3,701,600
-Pro Miles:	\$ 55,524
-TxDOT:	\$ 3,146,360
-HCRMA	\$ 499,716

JANUARY 1, 2024 – MARCH 31, 2024

Overweight/Oversized Permit Count
2022 - 2024 Monthly Comparison



NOTES:

1. The accumulated permit count for 2022: 8,269 in comparison to 2023: 11,040
Annual increase comparison of: 2022: 10,239 +[124%] and 2023:+7,468[68%]

2. Monthly permit count of 6,273 represents a 57.5% (increase, 2,291) compared to the same month in 2023 (3,982).

